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T0: DATE

ENGINEERING SECTION/CB/PD/OL TNSPECTION REPORT NO. (If final, so state)

ESTIMATED COMPLETION DATE

June 10068

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Auto 4" x 5" Film Chip Processor

THE CONTRACTOR 1S ON SCHEDULE THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED
ves EE] o FUNDS YES No IF ANSWER IS "NO" ADVISE REC.
OMMENDAT ION AND7OR ACTION OF SPONSORING OFFICE, ON
REVERSE HEREOF. [F KNOWN, INDICATE MAGNITUDE OF AD-
PER CENT OF WORK COMPLETED - % DITIONAL FUNDS INVOLVED.
PER CENT OF FUNDS EXPENDED - %

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END I1TEM BEEN RECEIVED FROM THE CONTRACTOR
DURING THE PERIOD? E] YES Ea No (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? D YES B WO
(If yes, indicate items, quantity, and cost on reverse side.)

INCENT IVES
IS THIS AN INCENTIVE CONTRACT O ves £ o NOTE :
IF YES, CHECK TYPE USE REVERSE SIDE FOR COMMENTS.
0 cost [ Perrormance 03 oetrvery FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. D OUTSTANDING 3. D ABOVE AVERAGE 5. D BELOW AVERAGE 7. D UNSATISFACTORY
2. D EXCELLENT 4. @ AVERAGE 6. D BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON
REVERSE SIDE.

RECOMMENDED ACTION

@ CONTINUE AS PROGRAMMED D WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

[:] TERMINATE [:] OTHER (Specify)

IF TERMINATION 1S RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE
FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN
RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

., | DOES NOT DOES NO
ITEM REC'D |~ apPLY ITEM ReEC'D | PppLY |
PROTOTYPES MANUALS
DRAWINGS AND SvPECIFICATIONS FINAL REPORT
PRODUCTION AND/OR OTHER SPECIAL TOOLING
END |TEMS

OTHER GOVERNMENT PROPERTY

DATE OF LAST CONTACT WITH CONTRACTOR

17 Mareh 1955
SIGNATURE OF !NSPECTOR . DIVISION
PEDS
INSPECTOR'S EXTENSION SIGNATURE OF APPROVER
o 1897 thivieus  [CJ UNCLASSIFIED - - [3J CONFIDENTIAL . [ SECRET  wiz-38)
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NARRATIVE REPORT INTERIM O FiNAL

Contractor is spproximately two months behind sehedule, A request
for time extension and a finding tnevease of spproctmetely 1= 25X1A
belng gensrated by the contractor as a.z‘eault of ehanga# reguired by
the technical monitor during his vidlt there on 15 = 17 March 1965,
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